Table 1

TIMELINE Due Dates	WEEK 8 March 20	WEEK 9 March 27	WEEK 10 April 3	WEEK 11 April 10	Week 12 April 17	WEEK 13 April 24	WEEK 14 May 1
Finalize project idea, Create proposal							
Research design options							
Finalize Design							
Order Materials							
Gather Materials							
Start testing materials							
Create initial prototype							
Iterate							
User/Dog test							
Fix issues and incorporate federate							
Expand into larger version							
Hit head against wall							
Make final prototype and test/troubleshoot							
Finalize working product							
Document							